

Illinois Integrated Justice Information Systems (IJIS)
 Technical Committee
 Project Status Report

Project Name: IJIS Technical Committee		
Project Manager: Mark Myrent		
Status Report Date: 06/13/2002		
Project Delivery Date: 12/31/2002		
Task	Status	Date or Days
Concept Phase	Completed	
Criminal Justice Planning Assembly		
Integration Work Group for NGA Grant		
Integration Committee meetings to develop vision for integration		
Development of Executive Order		
Project Planning Phase		
Quality Plan		
Communications Plan	Completed	
Identify Stakeholders	Completed	
Identify Deliverables	Completed	
Define Scope	Completed	
Identify Project Team	Completed	
Risk Assessment Plan	Completed	
Identify Milestones	Completed	
Analysis Phase		
Cook County "Critical Path" Exchange Points Analysis	In progress. Manual and electronic critical exchanges have been identified. Cook County work group continuing to meet bi-weekly. Data sets have been created with all data elements included in those exchanges. Model covering criminal history and current status-related exchanges is nearing completion. Process being reviewed by Exchange Points Consultant.	Complete by 8/1/02
Illinois "Critical Path" Exchange Points Model	Begins upon completion of Cook County analysis and extraction of "critical path" documentation from Lake County.	Complete by 10/1/02

Research on State Justice Information Systems	Research partly completed for CCH, LEADS "hot files", IDOC OTS, and state VINE system. Research to be finalized based on operational requirements from Planning Committee's Information Sharing Scenario. Designed research matrix format to guide this process. Initial discussions held with AOIC (POLARIS) and Sec. Of State (driver and vehicle files, digital photos).	Complete by 8/1/02
Research on State Information Networks	Will begin 06/30/02	Complete by 8/1/02
Needs Assessment Surveys	Basic survey instrument and general criminal justice agency sampling plan were approved by Technical Committee at 2/6/02 mtg. System-wide survey was converted to agency-specific versions, incorporating modifications suggested by Committee members. Modifications include limiting surveys to information regarding agency information management and inter-agency exchange procedures, rather than validation of scenario-based operational requirements - so as to expedite survey process. Surveys and detailed sampling strategy approved by Tech. Comm. at 5/29/02 meeting.	Complete by 8/1/02
Scenario Follow-Up/ Focus Groups with Local Agency Representatives	Staff are deriving operational requirements from Scenario document and utilizing research matrix to compare requirements to current justice information system capabilities. Technical	10/1/02

	<p>Committee members providing expertise from perspectives of information providers and users. Staff is organizing in-house and regional focus groups comprised of local justice agency representatives to provide similar perspectives, as well as to provide detailed follow-up to Needs Assessment Survey responses.</p>	
<p>Research on Justice Data Exchange Standards/ XML Schema</p>	<p>In process. Project staff is tracking standards being developed by Global Advisory Committee and other national groups. Project staff is coordinating with other Midwest state integration managers to adopt common terminology for XML standards.</p>	<p>Complete by 9/1/02</p>