

Illinois Integrated Justice Information Systems (IIJIS)
 Technical Committee
 Project Status Report

Project Name: IIJIS Technical Committee		
Project Manager: Mark Myrent		
Status Report Date: 05/29/2002		
Project Delivery Date: 12/31/2002		
Task	Status	Date or Days
Concept Phase		
Completed		
Criminal Justice Planning Assembly		
Integration Work Group for NGA Grant		
Integration Committee meetings to develop vision for integration		
Development of Executive Order		
Project Planning Phase		
Quality Plan		
Communications Plan	Completed	
Identify Stakeholders	Completed	
Identify Deliverables	Completed	
Define Scope	Completed	
Identify Project Team	Completed	
Risk Assessment Plan	Completed	
Identify Milestones	In progress	Complete by 6/1/02
Analysis Phase		
Cook County "Critical Path" Exchange Points Analysis	In progress. Manual and electronic critical exchanges have been identified. Data sets have been created with all data elements included in those exchanges. Model is nearing completion and being reviewed by Exchange Points Consultant.	Complete by 7/1/02
Illinois "Critical Path" Exchange Points Model	Begins upon completion of Cook County analysis and extraction of "critical path" documentation from Lake County	Complete by 8/1/02
Research on State Justice Information Systems	Research partly completed for CCH, LEADS "hot files", IDOC OTS, and state VINE system. Additional research	Complete by 6/1/02

	to be completed based on operational requirements from Planning Comm. Initial discussions held with AOIC (POLARIS) and Sec. Of State (driver and vehicle files, digital photos). Designed test validation format for Justice Information Sharing Scenario.	
Research on State Information Networks	Will begin 05/15/02	Complete by 7/1/02
Needs Assessment Survey, Phone Follow-Up, and Site Visits to Local Justice Agencies	In process. Basic survey instrument and conceptual sampling plan was developed and approved by Technical Committee. Basic system-wide survey was converted to agency-specific versions, also containing modifications suggested by Committee members. Specific sampling plan to be discussed at 5/29/02 meeting. Recommendation by Governing Board Chair to utilize survey to document agency information management and inter-agency exchange procedures, rather than to validate scenario-based operational requirements, so as to expedite survey process.	Complete by 8/1/02
Research on Justice Data Exchange Standards/ XML Schema	In process. Project staff is tracking standards being developed by Global Advisory Committee and other national groups. Project staff is coordinating with other Midwest state integration managers to adopt common terminology for XML standards.	Complete by 9/1/02