

Illinois Integrated Justice Information Systems (IIJIS)
 Technical Committee
 Project Status Report

Project Name:	IIJIS Technical Committee	
Project Manager:	Mark Myrent	
Status Report Date:	05/7/2002	
Project Delivery Date:	12/31/2002	
Task	Status	Date or Days
Concept Phase	Completed	
Criminal Justice Planning Assembly		
Integration Work Group for NGA Grant		
Integration Committee meetings to develop vision for integration		
Development of Executive Order		
Project Planning Phase		
Quality Plan		
Communications Plan	Completed	
Identify Stakeholders	Completed	
Identify Deliverables	Completed	
Define Scope	Completed	
Identify Project Team	Completed	
Risk Assessment Plan	Completed	
Identify Milestones	In progress	Complete by 6/1/02
Analysis Phase		
Cook County "Critical Path" Exchange Points Analysis	In progress	Complete by 7/1/02
Illinois "Critical Path" Exchange Points Model	Begins upon completion of Cook County analysis and extraction of "critical path" documentation from Lake County	Complete by 8/1/02
Research on State Justice Information Systems	Research partly completed for CCH, LEADS "hot files", IDOC OTS, and state VINE system. Additional research to be completed based on operational requirements from Planning Comm.	Complete by 6/1/02
Research on State Information Networks	Will begin 05/15/02	Complete by 7/1/02
Needs Assessment Survey, Phone Follow-	In process. Basic survey	Complete

Up, and Site Visits to Local Justice Agencies	instrument and sampling plan has been developed and approved by Technical Committee. Survey will be refined based on operational requirements.	by 8/1/02
Research on Justice Data Exchange Standards/ XML Schema	In process. Project staff are tracking standards being developed by Global Advisory Committee and other national groups. Project staff are coordinating with other Midwest state integration managers to adopt common terminology for XML standards.	Complete by 9/1/02