

Illinois Integrated Justice Information Systems (IIJIS)
 Technical Committee
 Project Status Report

Project Name:	IIJIS Technical Committee	
Project Manager:	Mark Myrent	
Status Report Date:	9/9/2002	
Project Delivery Date:	12/31/2002	
Task	Status	Date or Days
Concept Phase	Completed	
Criminal Justice Planning Assembly		
Integration Work Group for NGA Grant		
Integration Committee meetings to develop vision for integration		
Development of Executive Order		
Project Planning Phase		
Quality Plan		
Communications Plan	Completed	
Identify Stakeholders	Completed	
Identify Deliverables	Completed	
Define Scope	Completed	
Identify Project Team	Completed	
Risk Assessment Plan	Completed	
Identify Milestones	Completed	
Analysis Phase		
Cook County "Critical Path" Exchange Points Analysis	Nearly complete. All manual and electronic felony and misdemeanor exchanges have been identified. Cook County sub-work groups concerned with arrests, warrants, pre-court processes, felony trial, misdemeanor trial, and post-sentence exchanges met separately and identified attributes associated with exchanges of documents. Data sets and data elements associated with those paper forms are being documented, and final validation is taking place; forms are being scanned into JIEM software. .	Complete by 10/1/02

Illinois "Critical Path" Exchange Points Model	Begins upon completion of Cook County analysis and extraction of "critical path" documentation from Lake County.	Complete by 11/1/02
Research on State Justice Information Systems	Research completed for CCH, LEADS "hot files", IDOC OTS, state VINE system, and AOIC POLARIS and Sec. Of State (driver and vehicle files, digital photos). Research findings being put into final format and edited. Will be presented to Technical Committee for use by Planning Committee in Statewide Strategic Plan.	Complete by 10/1/02
Research on State Information Networks	Research completed for State Frame Relay Network and Century Network. Research findings being put into final format and edited. Will be presented to Technical Committee for use by Planning Committee in Statewide Strategic Plan.	Complete by 10/1/02
Needs Assessment Surveys	System-wide survey was converted to agency-specific versions, incorporating modifications suggested by Committee members. Surveys and detailed sampling strategy approved by Tech. Comm. at 5/29/02 meeting. Surveys will be disseminated to police, sheriffs, state's attorneys, public defenders, circuit court clerks, probation officers, and judges after Strategic Issues are finalized.	Complete by 2/1/03
Scenario Follow-Up/ Focus Groups with Local Agency Representatives	Staff created research matrix to compare requirements to current justice information system capabilities. Staff have completed discussion group meetings with	Complete by 10/1/02

	<p>representatives of Illinois Association of Chiefs of Police, Illinois Sheriffs' Association, Illinois State's Attorneys' Association, Illinois Circuit Court Clerks', Illinois Probation and Court Services Association, 6th Circuit Criminal Court Judiciary, and system-wide integration committees in Champaign County and McLean County. Gap analysis documentation created for each group. Meeting with Illinois Sheriffs' Association scheduled for 9/10/02. Merged document with all discussion group comments will be presented at next Technical Committee meeting, and then presented to Planning Committee.</p>	
<p>Research on Justice Data Exchange Standards/ XML Schema</p>	<p>In process. Project staff is tracking standards being developed by Global Advisory Committee and other national groups. Project staff is coordinating with other Midwest state integration managers to adopt common terminology for XML standards.</p>	<p>Ongoing</p>